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BUDGET 
This Proposition 84 Implementation Grant Proposal for the Mokelumne/Amador/Calaveras 
(MAC) Integrated Regional Water Management (IRWM) Planning Region contains four 
projects:  the Lake Camanche Tank Rehabilitation & Lateral Replacement Project, the 
Amador Water System (AWS) Leak Detection & Repair Program, the West Point Water Main 
& Tank Replacement Project, and the Camanche Regional Water Treatment Plant Phase 1 
Project.  The total cost of the proposal is $3,069,634. Of this amount, $366,307 (~12%) is 
provided as non-state funding match with funding match waivers requested for the two 
proposed projects directly benefiting DACs. The sum of $2,703,328 is being requested from 
the State through the Proposition 84 Integrated Regional Water Management (IRWM) 
Implementation Grant Program.  Table 1, referenced as Table 7 in Exhibit B of the 
Implementation Proposal Solicitation Package, Integrated Regional Water Management, 
Proposition 84, Round 1(Prop 84 PSP, August 2010) and shown below, displays the overall 
costs for this grant application.  Detailed cost estimates for each of the four projects 
contained in this application follow.  The specific work items detailed in Attachment 3 are 
reflected in the detailed cost estimates. 

  

Attachment 4:  Budget 
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Table 1: Summary Budget for the Mokelumne/Amador/Calaveras Integrated Regional Water Management Planning 
Region Proposition 84 Implementation Grant Application (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Proposal Budget 
  

Project Title: Mokelumne/Amador/Calaveras (MAC) IRWM Region Proposition 84 Implementation Grant Application   

      (a)  (b)  (c)  (d)  (e) 

Budget Category  Non­State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total 
This field  
will fill 

automatically 

% Funding 
Match  
This field  
will fill 

automatically 

(a)  Direct Project Administration Costs $21,267 $111,636 $0 $132,903 19%

(b)  Land Purchase/Easement  $0 $10,000 $0 $10,000 0%

(c)  Planning/Design/Engineering/ Environmental Documentation $296,252  $84,905 $0 $381,157 78%

(d)  Construction/Implementation $31,964 $2,213,149 $0 $2,245,113 1%

(e)  Environmental Compliance/ Mitigation/Enhancement $0 $18,478 $0 $18,478 0%

(f)  Construction Administration $5,870 $102,353 $0 $108,223 5%

(g)  Other Costs  $10,954 $44,486 $0 $55,440 20%

(h)  Construction/Implementation Contingency $0 $118,320 $0 $118,320 0%

(i)  Grand Total (Sum rows (a) through (h) for each column)  $366,307  $2,703,328  $0  $3,069,634  12% 
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Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
The Lake Camanche Tank Rehabilitation & Lateral Replacement Project consists of 
improvements to the Amador Water Agency (AWA) water distribution system serving Lake 
Camanche Village, a disadvantaged community. The project would rehabilitate five 
redwood storage tanks by fabricating and lining the tanks with geomembrane liners. Lining 
then tanks not only reduces water losses and increases storage capacity, but it also 
improves the water quality by reducing the substrate that microorganisms can grow on. In 
addition to the storage tank rehabilitation, the project would replace 200 leaking service 
laterals with ¾-inch diameter copper pipe.  The existing laterals are very brittle and subject 
to severe longitudinal cracking, resulting in significant water losses and infrastructure 
damage.  By lining the tanks and replacing the service laterals, AWA will ensure that 
sufficient water is available for emergency and drought situations and for meeting 
increasing water demands in the disadvantaged community of Lake Camanche Village.    

A summary of the budget for the AWA Lake Camanche Tank Rehabilitation & Lateral 
Replacement Project is presented in Table 2. The budget is based on the latest Project 
documentation, as well as estimates for professional services, and totals $560,135. Of this 
total, $6,580 will be provided by AWA as the local funding match while the remaining 
$553,555 is requested in grant funding. This represents an approximately 1% local funding 
match for this project. However, as this project directly benefits a disadvantaged community 
(Lake Camanche Village) and as the community could not economically absorb any rate 
increase associated with the needed repairs, a funding match waiver has been requested for 
this project (see Attachment 12 for more details).   
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Table 2: Lake Camanche Tank Rehabilitation & Lateral Replacement Project  
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Project Budget 
  

Project Title: Lake Camanche Tank Rehabilitation & Lateral Replacement Project  

      (a)  (b)  (c)  (d)  (e) 

Budget Category  Non­State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total 
This field  
will fill 

automatically 

% Funding 
Match  
This field  
will fill 

automatically 

(a)  Direct Project Administration Costs $6,580 $25,967 $0 $32,547 20%

(b)  Land Purchase/Easement  $0 $0 $0 $0 0%

(c)  Planning/Design/Engineering/ Environmental Documentation $0 $17,040 $0 $17,040 0%

(d)  Construction/Implementation  $0 $483,427 $0 $483,427 0%

(e)  Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f)  Construction Administration  $0 $21,522 $0 $21,522 0%

(g)  Other Costs  $0 $5,600 $0 $5,600 0%

(h)  Construction/Implementation Contingency $0 $0 $0 $0 0%

(i)  Grand Total (Sum rows (a) through (h) for each column)  $6,580  $553,555  $0  $560,135  1% 

*List sources of funding:  In­kind services provided by AWA employees. This project will be directly serving a disadvantaged community; therefore a funding 
waiver is requested for this project for the remainder of the match requirements. 
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for  
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), preparation and implementation of a Project Performance Monitoring Plan 
(including post-implementation monitoring and reporting), documents management, 
schedule review, and reporting (Quarterly Reports and Project Completion Report).   Table 
3 details the hourly wages paid by discipline and the number of hours to be expended for 
project administration. There are no costs for equipment and supplies for this project. Costs 
associated with a Labor Compliance Program are included in section (g), Other Costs. 

In general, AWA plans on spending a total of $6,580 on project administration prior to June 
1, 2011 for this Project, including the completion of conceptual project design and 
preparation of work products in support of this Prop 84 IRWM Implementation Grant 
Proposal. In total, 94 hours were or will be spent by the AWA project manager, 116 hours by 
the assistant engineer, 28 hours by the administrative assistant, and 109 hours by the 
UMRWA grant administrator. 

Table 3: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 
Hours 

Total  

Project Manager $107.00 94 $10,058.00 

Assistant Engineer $67.00 116 $7,772.00 

Administrative Assistant $39.00 28 $1,092.00 

UMRWA Grant Administrator $125.00 109 $13,625.00 

   Total  $32,547.00 
 

(b) Land Purchase/Easement Detail  
Land purchase/easement is not required for this project nor will any easements be required.  

 (c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in Table 4; total estimated costs for planning, design, engineering, and environmental 
documentation are $17,040.  

In general, anticipate costs for planning, design, engineering and environmental 
documentation include completion of design of the Lake Camanche Tank Rehabilitation & 
Lateral Replacement Project.  Design will include preparation of a preliminary (10%) design 
package, as well as preparation of a final (100%) design package.  The preliminary design 
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package will be used to prepare the required environmental documentation, showing the 
laterals to be replaced and the siting and layout of the tanks to be lined.  The final design 
package will be used to advertise the project for bid for construction. The bid package will 
consist of the complete, signed plans and specifications. 

Environmental documentation for this project is not yet complete. Because the project 
involves infrastructure replacement and rehabilitation, a Categorical Exemption or Initial 
Study/Mitigated Negative Declaration (IS/MND) is anticipated for CEQA compliance.  To be 
conservative, AWA is assuming an IS/MND is necessary, and the budget has been prepared 
accordingly.   

Implementation of the Project will also require AWA to acquire an Amador County 
Encroachment Permit. AWA will also coordinate directly with the California Department of 
Public Health (CDPH) for permit compliance as this is a drinking water project. 

Table 4: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Planning/Design/Engineering/Environmental Documentation Detail 

Stage                         Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total  

10% Design - Tanks Assistant Engineer $67.00 32 $2,144 
10% Design - Tanks Project Manager $107.00 8 $856 
100% Design - Tanks Assistant Engineer $67.00 96 $6,432 
100% Design - Tanks Project Manager $107.00 16 $1,712 
10% Design - Laterals Assistant Engineer $67.00 16 $1,072 

10% Design - Laterals 
Distribution 

Operator 
$53.00 4 $212 

100% Design - Laterals Assistant Engineer $67.00 28 $1,876 

100% Design - Laterals 
Distribution 

Operator 
$53.00 8 $424 

Environmental 
Documentation 

N/A 
Publish Notice - 

Tank 
Rehabilitation 

N/A $300 

Environmental 
Documentation 

N/A 
Publish Notice - 

Lateral 
Replacement 

N/A $300 

Environmental 
Documentation - Tank 

Project Manager $107.00 8 $856 

Environmental 
Documentation - Laterals 

Project Manager $107.00 8 $856 

      Total  $17,040 
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 (d) Construction/Implementation Detail 
Design of the Lake Camanche Tank Rehabilitation & Lateral Replacement Project is currently 
in conceptual design; however, as this project is ministerial in nature, the project is not 
significantly different then other projects implemented by AWA in the past. Therefore, the 
total costs associated with Construction/Implementation were estimated based on recent 
requests for quotes and system experience.  The estimated construction cost for this Project 
is $483,426.72. The breakdown of the estimate is shown in Table 5, Table 6 and Table 7. 

Table 5: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Cost of Materials for Construction 

Materials Used  Unit Costs ($) 
Number of 
Units 

Total ($)  

Tank Liners $11,400.00 5 $57,000.00 

Service Lines - Laterals $350.00 200 $70,000.00 

Asphalt - Laterals $175.00 32 $5,600.00 

Trench Sand - Laterals $10.00 500 $5,000.00 

Total  $137,600.00 
 

Table 6: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Cost of Equipment for Construction 

Equipment Used   Costs ($) 
Number of 
Units 

Total ($)  

Crane - Tank $123.60 20 $2,472.00 
Backhoe - Tank $41.44 160 $6,630.40 
Low Bed - Tank $62.13 24 $1,491.12 
Crew Truck - Tank $19.76 75 $1,482.00 
Backhoe - Laterals $41.44 800 $33,152.00 
Compactor - Laterals $7.70 400 $3,080.00 

10 Wheel Truck - Laterals $41.38 400 $16,552.00 

Crew Truck - Laterals $19.76 400 $7,904.00 

Sawcutter - Laterals $11.01 100 $1,101.00 

Suction Vacuum - Laterals $8.53 800 $6,824.00 

Paver - Laterals $39.72 40 $1,588.80 

Total  $82,277.32 
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Table 7: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Labor Costs for Construction 

Discipline 
Hourly Wage by 
discipline ($) 

Number 
of hours 

Total ($) 

Operator (Crane) - Tank $58.09 20 $1,161.80 

Operator - Tank $54.12 80 $4,329.60 
Truck Driver - Tank $39.10 24 $938.40 

Laborer - Tank $40.45 600 $24,270.00 
Distribution Operator  - Tank $46.64 80 $3,731.20 

Operator - Laterals $54.12 800 $43,296.00 

Laborer - Laterals $40.45 2400 $97,080.00 
Traffic Control - Laterals $39.10 1600 $62,560.00 

Truck Driver - Laterals $46.80 400 $18,720.00 

Distribution Operator  - Laterals $46.64 160 $7,462.40 

Total  $263,549.40 
 

(e) Environmental Compliance/Mitigation/Enhancement Detail 
As previously noted, an IS/MND has been assumed for the project and therefore, for 
environmental compliance, it was assumed that only standard construction-related best 
management measures would be required for this project. Based on a preliminary project 
analysis, the tank rehabilitation portion of the project is not expected to cause any impacts 
as it is simply a relining of an existing structure and therefore does not require any 
modifications to the structure itself. For the lateral replacement portion of the project, all 
work would be conducted within paved roadways, and therefore no impacts are anticipated.  
Finally, the size of project (less than one acre in total size) is such that compliance with the 
State’s Stormwater NPDES program is not required. To that end, there are no estimated costs 
associated with environmental compliance, mitigation or enhancement. 

(f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction for the Project. Construction administration costs were based on the expected 
labor hours for the construction manager which is related to the size and difficulty in each 
portion of the project. Therefore, total construction administration costs for the Lake 
Camanche Tank Rehabilitation & Lateral Replacement Project were estimated to be $21,522; 
a breakdown of this estimate is provided in Table 8, below. 
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Table 8: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Costs for Construction Administration 

Discipline  Hours 
Unit Cost 

($) 
Equipment 
Costs ($) 

Total Costs 
($) 

Construction Manager - Tank 60 $78.00  $1,189.50  $5,869.50 
Construction Manager – 
Laterals 

160 $78.00  $3,172.00  $15,652.00 

Total  $21,521.50 
 

 (g) Other Costs Detail 
Other expected costs associated with the Lake Camanche Tank Rehabilitation & Lateral 
Replacement Project are a Labor Compliance Program. A verbal quote from Kurey & 
Associates for LCP implementation was ~1% of construction cost. Additional travel time to 
remote site will increase the estimated costs. Also included in this budget item are three 
hours at $200/hour for legal counsel. A summary of these expected other costs are shown in 
Table 9.  

Table 9: Lake Camanche Tank Rehabilitation & Lateral Replacement Project 
Other Costs 

Item  Cost ($) 
Labor Compliance 
(contract) 

$5,000.00 

Legal Counsel $600.00 

Total   $5,600.00 
 

(h) Construction/Implementation Contingency Detail 
The Lake Camanche Tank Rehabilitation & Lateral Replacement Project is a ministerial 
project for AWA; as such, there is a high degree of confidence in the cost estimate 
presented herein. As a result, there is no construction/implementation contingency 
percentage applied to this project.  

(i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for the Lake Camanche Tank Rehabilitation & Lateral Replacement 
Project is $560,135; of this, $6,580 is from a local funding match and $553,555 in grant 
funding is being requested from the Proposition 84 IRWM grant program.  

Calculation of Funding Match % 
The funding match for the Lake Camanche Tank Rehabilitation and Lateral Replacement 
Project is $6,580 or 1% of the total project costs.  This project directly addresses critical 
water supply and quality needs for a DAC, and as the community cannot sustain a rate 
increase to fund the project, a funding match waiver is being requested for the remainder of 
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the local funding match. Further documentation regarding the DAC status of Lake Camanche 
Village is provided in Attachment 12. 

 

Amador Water System Leak Detection & Repair Program 
The Amador Water System (ASW) Leak Testing & Repair Program is a phased project in 
which Amador Water Agency (AWA) will first install a system of eighteen “master meters” 
on key pipelines within the AWS to determine those which have the most significant leakage 
(and thus the greatest need for repair or replacement), and then develop and implement a 
prioritized list of repairs to reduce overall system water losses.  The first phase of the project 
(for which grant funding is being requested) consists of the master meter installation, leak 
identification and project prioritization. The actual replacement and rehabilitation of water 
conveyance facilities within the AWS will be funded through a combination of AWA 
reserves, available grants, and water rate recovery. 

Table 10 is a summary of the project budget. The budget is based on the latest Project 
documentation, as well as estimates for professional services and totals $304,665. Of this, 
$76,467 will be provided by AWA as a local funding match, while the remaining $228,198 is 
requested in grant funding. This represents approximately 25% local funding match. 
Detailed budget information for project-specific work items is presented below.   
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Table 10: Amador Water System Leak Testing & Repair Program 
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Project Budget 
  

Project Title: Amador Water System Leak Testing & Repair Program 

      (a)  (b)  (c)  (d)  (e) 

Budget Category  Non­State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total  % Funding 
Match  

(a)  Direct Project Administration Costs $14,687  $10,625  $0  $25,312  58% 
(b)  Land Purchase/Easement  $0  $0  $0  $0  0% 
(c)  Planning/Design/Engineering/ Environmental Documentation $23,946  $0  $0  $23,946  100% 
(d)  Construction/Implementation  $31,964  $209,887  $0  $241,851  13% 
(e)  Environmental Compliance/ Mitigation/Enhancement $0  $0  $0  $0  0% 
(f)  Construction Administration  $5,870  $0  $0  $5,870  100% 
(g)  Other Costs  $0  $7,686  $0  $7,686  0% 
(h)  Construction/Implementation Contingency $0  $0  $0  $0  0% 
(i)  Grand Total (Sum rows (a) through (h) for each column)  $76,467  $228,198  $0  $304,665  25% 

*List sources of funding: In­kind services provided by AWA employees    
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for 
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), preparation and implementation of a Project Performance Monitoring Plan 
(including post-implementation monitoring and reporting), documents management, 
schedule review, and reporting (Quarterly Reports and Project Completion Report). Table 
11 details the hourly wages paid by discipline and the number of hours to be expended for 
project administration.  No costs are expected for equipment and supplies for this task.  

In general, AWA plans to spend a total of $25,312 on project administration for this Project, 
including the conceptual program design and preparation of work products in support of 
this Prop 84 IRWM Implementation Grant Proposal. In total, the AWA project manager has 
spent or will spend 60 hours, the assistant engineer 110 hours, the administrative assistant 
23 hours, and the UMRWA grant administrator will spend 85 hours.  

All work to be completed as part of Amador Water System Leak Detection & Repair Program 
will be conducted by AWA employees. Per Section 2.9.2 of the California Department of 
Industrial Relations, Division of Labor Standards Enforcement Public Works Manual (May 
2009), “Labor Code §1771 expressly provides that the prevailing wage requirement is ‘not 
applicable to work carried out by a public agency with its own forces.’” Therefore, for this 
project, a Labor Compliance Program is not required. 

Table 11: Amador Water System Leak Detection & Repair Program 
Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 
Hours 

Total  

Project Manager $107.00 60 $6,420.00 
Assistant Engineer $67.00 110 $7,370.00 
Administrative Assistant $39.00 23 $897.00 
UMRWA Grant Administrator $125.00 85 $10,625.00 

   Total  $25,312.00 
 

 (b) Land Purchase/Easement Detail  
The Amador Water System Leak Detection & Repair Project involves the installation of 
master meters on existing mains, followed by the identification and repair of significant 
leaks.  As such, this project does not require any land purchases. Phase 1 of the program 
(meter installation and leak identification) does not require any easements.  Any easements 
that may be required for leak repairs (Phase 2 of the program) have not yet been 
determined.   
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(c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in the Table 12; total estimated costs for planning, design, engineering and environmental 
documentation are $23,946. 

In general, anticipated costs for planning, design, engineering and environmental 
documentation include completion of design of the Amador Water System Leak Detection & 
Repair Program.  Design will include preparation of a preliminary (10%) design package, as 
well as preparation of a final (100%) design package.  The 10% design will show project 
siting and layout of the master meters, and contain background geologic research and any 
constraints there may be that apply to the project.  The 100% or final design will consist of 
the complete, signed plans and specifications. 

Environmental documentation for this project is not yet complete. Because the project 
involves meter installation, a Categorical Exemption or Negative Declaration is anticipated 
for CEQA compliance.  To be conservative, AWA is assuming that an initial study will be 
prepared as part of the CEQA documentation and that a Negative Declaration will be 
prepared for the project; the budget presented below has been prepared accordingly.   

Implementation of the Project will also require AWA to acquire encroachment permits, as 
needed, to access the AWS mains.  As such, AWA will coordinate with Amador County and 
the cities in which the mains are located (Amador City, Ione, Jackson, Plymouth and Sutter 
Creek) to obtain said permits.    

Table 12: Amador Water System Leak Detection & Repair Program 
Planning/Design/Engineering/Environmental Documentation Detail 

Stage              Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total  

10% Design Project Manager $107.00 24 $2,568.00 
10% Design Assistant Engineer $67.00 112 $7,504.00 

10% Design 
Distribution 

Operator 
$53.00 32 $1,696.00 

100% Design Project Manager $107.00 24 $2,568.00 
100% Design Assistant Engineer $67.00 96 $6,432.00 

100% Design 
Distribution 

Operator 
$53.00 22 $1,166.00 

Negative 
Declaration 

N/A 
N/A - Public 

Notices 
  $300.00 

Negative 
Declaration 

Project Manager $107.00 16 $1,712.00 

      Total   $23,946.00 
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(d) Construction/Implementation Detail 
Design of the Amador Water System Leak Detection & Repair Program is currently in 
conceptual design; however, as this project is ministerial in nature, the project is not 
significantly different then other projects implemented by AWA in the past. Therefore, the 
total costs associated with Construction/Implementation were estimated based on recent 
requests for quotes and system experience.  The estimated construction cost for this Project 
is $241,851.50. The breakdown of the estimate is shown in Table 13, Table 14, and Table 15. 

Table 13: Amador Water System Leak Detection & Repair Program 
Cost of Materials for Construction 

Materials Used  Unit Costs ($) 
Number of 
Units 

Total ($)  

Meter Vaults $6,347.51 18 $114,255.10 

6" Water Meters $3,288.00 18 $59,184.00 

Total  $173,439.10 
 

Table 14: Amador Water System Leak Detection & Repair Program  
Cost of Equipment for Construction 

Equipment 
Used 

 Costs ($) 
Number of 
Units 

Total ($)  

Crane $123.60 72 $8,899.20 
Backhoe $41.44 144 $5,967.36 
Low Bed $62.13 24 $1,491.12 
Crew Truck $19.76 75 $1,482.00 

Total  $17,839.68 
 

Table 15: Amador Water System Leak Detection & Repair Program  
Labor Costs for Construction 

Discipline 
Hourly Wage by 
discipline ($) 

Number of 
hours 

Total ($) 

Operator (Crane) $58.09  72 $4,182.48 
Operator $54.12  152 $8,226.24 
Truck Driver $47.50  124 $5,890.00 
Laborer $43.31  600 $25,986.00 
Distribution Operator $52.40  120 $6,288.00 

Total  $50,572.72 
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(e) Environmental Compliance/Mitigation/Enhancement Detail 
As previously noted, a Negative Declaration has been assumed for the project and 
therefore, for environmental compliance, it was assumed that only standard construction-
related best management measures would be required for this project. To that end, there 
are no estimated costs associated with environmental compliance, mitigation or 
enhancement 

 (f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction for the Project. Construction administration costs were based on the expected 
labor hours for the construction manager, which is related to the size and difficulty in each 
portion of the project. Therefore, estimated construction administration costs for the first 
phase of the Amador Water System Leak Detection & Repair Program were estimated to be 
$5,870, as shown below in Table 16. 

Table 16: Amador Water System Leak Detection & Repair Program  
Costs for Construction Administration 

Discipline  Hours 
Unit Cost 

($) 
Equipment 
Costs ($) 

Total Costs 
($) 

Construction Manager 60 $78.00 $1,189.50 $5,869.50 

Total  $5,869.50 
 

(g) Other Costs Detail 
Other expected costs associated with the Amador Water System Leak Detection & Repair 
Program are legal review costs and permit fees associated with obtaining the associated 
County and city encroachment permits for meter installation. A summary of these expected 
other costs are shown in Table 17. 

Table 17: Amador Water System Leak Detection & Repair Program  
Other Costs 

Item  Cost ($) 
Legal Fees $2,700.00 

County Encroachment Permit $746.00 

City Encroachment Permits $4,240.00 

Total   $7,686.00 
 

(h) Construction/Implementation Contingency Detail 
The Amador Water System Leak Detection & Repair Program is a ministerial project for 
AWA; as such, there is a high degree of confidence in the cost estimate presented herein. As 
a result, there is no construction/implementation contingency percentage applied to this 
project. 
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 (i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for AWA’s Amador Water System Leak Detection & Repair Program 
is $304,665; $76,467 is provided through a local funding match and $228,198 is being 
requested from the Proposition 84 IRWM grant program. 

Calculation of Funding Match % 
The local funding match for AWA’s Amador Water System Leak Detection & Repair Program 
is $76,467 or 25% of the total project costs for this project phase.  The source of funds for this 
funding match will be in-kind services provided by AWA employees. 

 

West Point Water Main & Tank Replacement Project 
The West Point Water Main & Tank Replacement Project consists of replacing deteriorating 
water mains and a leaking redwood water storage tank in the portion of the Calaveras 
County Water District (CCWD) service area providing potable water supplies to the 
disadvantaged community of West Point.  This project is vitally important to the 
disadvantaged community of West Point in terms of water supply reliability, water quality, 
and public safety.  This is because, not only does the redwood water storage tank leak, but it 
is also susceptible to fire, which could lead to a catastrophic failure of the water system 
should a wildfire occur. (Note, the community of West Point is located in an extreme fire 
hazard zone.) As noted in the CCWD Multi-Hazard Mitigation Plan (Dec 2006), catastrophic 
fire is imminent, with the imminent loss of the redwood water storage tank.  Loss of the 
potable water supply system will result in an extended outage resulting in significant health 
and safety issues and a loss of valuable fire fighting capability when it is most necessary. 
The water main replacement will include 3,900-feet of 12-inch transmission main along 
Winton Road between the water treatment plant and downtown West Point and an additional 
2,700 feet of water mains within the downtown area along Main Street and Pine Street. A new 
50,000-gallon ignition-resistant steel water storage tank will replace the leaking redwood 
tank and 1,500 feet of galvanized steel line to the tank will be replaced with PVC pipe. 

A summary budget for the West Point Water Main & Tank Replacement project is presented 
in Table 18.  The budget is based on the latest project documentation, primarily the 60% 
design, as well as estimates for professional services received as part of a request for 
quotes. The estimated budget for this project is $1,484,814, all of which is being requested 
in grant funding.  However, as this project directly benefits a disadvantaged community 
(West Point) and as the community could not economically absorb any rate increase 
associated with the needed repairs, a funding match waiver has been requested for this 
project (see Attachment 12 for more details).
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Table 18: West Point Water Main & Tank Replacement Project  
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Project Budget 
  

Project Title: West Point Water Main & Tank Replacement Project 

      (a)  (b)  (c)  (d)  (e) 

Budget Category  Non­State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total 
This field  
will fill 

automatically 

% Funding 
Match  
This field  
will fill 

automatically 

(a)  Direct Project Administration Costs $0 $32,265 $0 $32,265 0%

(b)  Land Purchase/Easement  $0 $10,000 $0 $10,000 0%

(c)  Planning/Design/Engineering/Environmental Documentation $0 $25,000 $0 $25,000 0%

(d)  Construction/Implementation $0 $1,183,200 $0 $1,183,200 0%

(e)  Environmental Compliance/Mitigation/Enhancement $0 $9,239 $0 $9,239 0%

(f)  Construction Administration $0 $76,190 $0 $76,190 0%

(g)  Other Costs  $0 $30,600 $0 $30,600 0%

(h)  Construction/Implementation Contingency $0 $118,320 $0 $118,320 0%

(i)  Grand Total (Sum rows (a) through (h) for each column)  $0  $1,484,814  $0  $1,484,814  0% 

*List sources of funding:  This project will be serving the community of West Point. West Point is a disadvantaged community and is seeking a funding match 
waiver for this project. Therefore, funding for all tasks shown above are assumed to be grant funds from the Proposition 84 implementation grant program.  
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for 
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), preparation and implementation of a Project Performance Monitoring Plan 
(including post-implementation monitoring and reporting), documents management, 
schedule review, and reporting (Quarterly Reports and Project Completion Report). Table 
19 details the hourly wages paid by discipline and the number of hours to be expended for 
project administration.  Costs associated with a Labor Compliance Program are included in 
Section (g), Other Costs. 

Table 19: West Point Water Main & Tank Replacement Project  
Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 
Hours 

Total  

Project Manager $100.00 102 $10,200.00 

Clerical $65.00 126 $8,190.00 

UMRWA Grant Administrator $125.00 111 $13,875.00 

   Total  $32,265.00 
 

 (b) Land Purchase/Easement Detail  
Easements for land will be purchased for the Bummerville pipeline and are estimated to cost 
$10,000; the previous easements for the existing pipeline were based on an informal 
agreement with one property owner and never notarized or recorded in 1960. Land for the 
Bummerville tank site (APN 008-025-073) is owned by CCWD; it was purchased in March of 
1995 by grant deed.  

 (c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in the following table; total estimated costs for planning, design, engineering and 
environmental documentation are $25,000. In general, anticipated costs for this task include 
preparation of the final designs for the project. Further, all construction for this project will 
be in County roads or State highway right-of-ways; CCWD will obtain the required 
encroachment permits from both Calaveras County Public Works and the California 
Department of Transportation prior to construction. 
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Table 20: West Point Water Main & Tank Replacement Project 
Planning/Design/Engineering/Environmental Documentation Detail 

Stage                        Discipline 
Hourly Wage 

($/hr) 
Number 
of Hours 

Total  

Final Design Civil Engineer $75.00 160 $12,000.00 

Final Design Drafter $50.00 200 $10,000.00 

Final Design/Plan-Check Construction Manager $75.00 40 $3,000.00 

      Total  $25,000.00 
 

Environmental documentation for this project has been completed. An Initial 
Study/Mitigated Negative Declaration (IS/MND) was completed in August of 2007 for the 
West Point Service Area Water System Improvements and a Notice of Determination was 
completed in October 2007; therefore this project is deemed compliant with the California 
Environmental Quality Act.  

 (d) Construction/Implementation Detail 
Design of the West Point Water Main & Tank Replacement Project is currently 60% complete 
and was prepared by CCWD. Estimated costs for construction were based on request for 
quotes obtained by the District.  The total cost for Construction /Implementation of this 
Project is $1,183,200. The basis of the estimate is shown in Table 21. No costs for equipment 
or labor are shown for this project as the quotes received were lump sum; therefore, the unit 
costs shown below include the costs for labor, materials and equipment. 
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Table 21: West Point Water Main & Tank Replacement Project 
Cost of Materials for Construction 

Materials Used  Unit Costs ($) 
Number of 
Units 

Total ($)  

8" PVC Water Main (ft) $50.00 3610 $180,500.00 

10" PVC Water Main (ft) $60.00 600 $36,000.00 

12" DIP Water Main (ft) $95.00 3900 $370,500.00 

6" Gate Valves $1,000.00 6 $6,000.00 

8" Gate Valves $1,250.00 8 $10,000.00 

10" Gate Valves $1,500.00 2 $3,000.00 

12" Gate Valves $2,300.00 4 $9,200.00 

Fire Hydrants $4,500.00 14 $63,000.00 

Air Relief Valves $3,000.00 5 $15,000.00 

Service Connections $1,200.00 65 $78,000.00 

Tie-in's/Connections $5,000.00 6 $30,000.00 

Pavement Replacement (ft) $20.00 6600 $132,000.00 

Water Storage Tank $250,000.00 1 $250,000.00 

Total  $1,183,200.00 
 

(e) Environmental Compliance/ Mitigation/Enhancement Detail 
An IS/MND was prepared for the West Point Service Area Water System Improvements project 
in 2007. While no significant impacts were identified for the project, mitigation measures 
were recommended to minimize potential impacts relating to construction. These measures 
included, but were not limited to, implementation of best management practices (BMPs) 
relating to minimizing soil erosion during storm events. Further detail is provided in the 
IS/MND, which is included as an attachment to this grant application. The total estimated 
cost for implementing these mitigation measures is $9,239, based on the design level of the 
project and the information included in Table 22 and Table 23. 

Table 22: West Point Water Main & Tank Replacement Project 
Cost of Materials for Environmental Compliance/Mitigation/Enhancement 

Materials Used  Unit Costs ($) 
Number of 
Units 

Total ($)  

Fiber Rolls (8"x25') $0.72 100 $72.00 

Wood Stakes (18") $0.25 600 $150.00 

Visqueen (20'x100', 6 mil, black) $125.00 1 $125.00 

Delivery Charge $100.00 1 $100.00 

Total  $447.00 
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Table 23: West Point Water Main & Tank Replacement Project 
Labor Costs for Environmental Compliance/Mitigation/Enhancement 

Discipline 
Hourly Wage by 
discipline ($) 

Number 
of hours 

Total ($) 

Maintenance Specialist III $117.39 32 $3,757.48 

Maintenance Specialist III $117.39 32 $3,757.48 

Administrative Assistant $106.57 12 $1,278.84 

Total  $8,792.09 
 

 (f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction for the Project. Costs presented below were based on the duration of the 
project and daily inspections by CCWD staff; including travel time to get to the remote site. 
Special inspection and testing costs are for a third party firm to perform compaction tests on 
all trench backfill and collect and lab test concrete cylinders. County Public Works performs 
secondary inspections of traffic controls, backfill compaction and placement of asphaltic 
concrete paving. An estimate of the expected construction administration costs is shown in 
Table 24.  

Table 24: West Point Water Main & Tank Replacement Project  
Costs for Construction Administration 

 Discipline  Hours 
Unit Cost 

($) 
Equipment 
Costs ($) 

Total 
Costs ($) 

Project Engineer 40 $75.00 $1,189.50 $4,189.50 
Construction Manager 240 $75.00   $18,000.00 
Construction Inspector 580 $50.00   $29,000.00 
Special Inspection & Testing (contract) $25,000.00   $25,000.00 

Total  $76,189.50 
 

(g) Other Costs Detail 
Other expected costs include the cost of implementing a Labor Compliance Program (LCP), 
County Public Works Inspection Fees, and three hours of Legal Counsel time (at $200/hour). 
A verbal quote from Kurey & Associates for LCP implementation was ~1% of construction 
cost. Additional travel time to remote site will increase the estimated costs. A summary of 
these expected other costs are shown in Table 25. 
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Table 25: West Point Water Main & Tank Replacement Project 
Other Costs 

Item  Cost ($) 
Labor Compliance Program (LCP)* $15,000.00 
County Public Works Inspection Fees $15,000.00 
Legal Counsel  $600.00 

Total   $30,600.00 

(h) Construction/Implementation Contingency Detail 
The construction/implementation contingency percentage applied to this project is 10% of 
the construction expenses (or an estimated $118,320).  The contingency is based on 
previous experience on similar projects.  These costs include funds to handle unknown and 
unspecified conditions encountered during construction or implementation of the project. 

 (i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for West Point Water Main & Tank Replacement Project is 
$1,484,814; $0 is provided through funding match and $1,484,814 is being requested from 
the Proposition 84 IRWM grant program. 

Calculation of Funding Match % 
The local funding match for West Point Water Main & Tank Replacement Project is 0% of the 
total project costs (estimated to be $1,484,814).  As this project addresses a critical water 
supply need for a Disadvantaged Community (DAC) and as the community cannot sustain a 
rate increase to fund the project, a funding match waiver is being requested for this project. 
Further documentation regarding the DAC status of West Point is provided in Attachment 12. 

 

Camanche Regional Water Treatment Plant Phase 1 Project 
A summary of the budget for East Bay Municipal Utility District’s (EBMUD’s) Camanche 
Regional Water Treatment Plant Phase 1 Project is presented in Table 26. Phase 1 of the 
overall Camanche Regional Water Treatment Plant Project (WTP) is a discrete component 
involving installation of a pipeline to initially connect the existing Camanche WTP with 
EBMUD’s Mokelumne Aqueducts in order to supply better raw water for production of 
higher-quality portable water for use in the Camanche South Shore Recreation Area (CASS). 
Following implementation of subsequent project phases (specifically, construction of the 
new Camanche Regional WTP), the new Mokelumne Aqueduct to CSS WTP pipeline will 
connect to the new water treatment plant and ultimately produce higher-quality potable 
water for CASS, the Camanche North Shore Recreation Area (CANS), the Lake Camanche 
Village area in Amador County, and the communities of Burson and Wallace in Calaveras 
County.  Any grant funds received from the Proposition (Prop) 84 grant application will be 
applied only to the Phase 1 project (the Mokelumne Aqueducts to CSS WTP Pipeline).  The 
local funding match for this project is approximately 39% of estimated design and 
construction costs. 
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The detailed budget information for the project-specific work items is presented below. The 
budget presented herein is commensurate with the 90% design prepared by EBMUD for this 
project. Components of final design, materials bidding, and construction, yet to be 
completed, as well as costs for work which has been completed to date are all included in 
this budget. The estimated budget for this project is $720,020, of which $283,560 is being 
provided as local funding match and $436,460 is being requested in grant funding.  
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Table 26: Camanche Regional Water Treatment Plant Phase 1 Project  
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Project Budget 

Project Title: Camanche Regional Water Treatment Plant Phase 1 Project 

      (a)  (b)  (c)  (d)  (e) 

Budget Category  Non­State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds Being 

Used 

Total 
This field  
will fill 

automatically 

% Funding 
Match  
This field  
will fill 

automatically 

(a)  Direct Project Administration Costs  $0 $42,779 $0 $42,779 0%

(b)  Land Purchase/Easement  $0 $0 $0 $0 0%

(c)  Planning/Design/Engineering/ Environmental Documentation $272,606 $42,565 $0 $315,171 86%

(d)  Construction/Implementation  $0 $336,635 $0 $336,635 0%

(e)  Environmental Compliance/ Mitigation/Enhancement $0 $9,239 $0 $9,239 0%

(f)  Construction Administration  $0 $4,642 $0 $4,642 0%

(g)  Other Costs  $10,954 $600 $0 $11,554 95%

(h)  Construction/Implementation Contingency $0 $0 $0 $0 0%

(i)  Grand Total (Sum rows (a) through (h) for each column)  $283,560  $436,460  $0  $720,020  39% 

*List sources of funding:  In­kind services provided by EBMUD employees. 
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for  
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), preparation and implementation of a Project Performance Monitoring Plan 
(including post-implementation monitoring and reporting), documents management, 
schedule review, and reporting (Quarterly Reports and Project Completion Report).  Table 
27 details the hourly wages paid by discipline and the number of hours to be expended for 
project administration.  Total direct project administration costs for this project are $42,779. 

All work to be completed as part of the Camanche Water Treatment Plant Phase 1 project 
will be conducted by EBMUD employees. Per Section 2.9.2 of the California Department of 
Industrial Relations, Division of Labor Standards Enforcement Public Works Manual (May 
2009), “Labor Code §1771 expressly provides that the prevailing wage requirement is ‘not 
applicable to work carried out by a public agency with its own forces.’” Therefore, for this 
project, a Labor Compliance Program is not required. 

Table 27: Camanche Regional Water Treatment Plant Phase 1  
Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 
Hours 

Total  

Superintendent of Pardee $197.00 24 $4,728.00 

Assistant Superintendent Pardee $170.00 110 $18,700.00 

Associate Civil Engineer $170.00 16 $2,720.00 

Administrative Assistant $106.00 26 $2,756.00 

UMRWA Grant Administrator $125.00 111 $13,875.00 

   Total   $42,779.00 
 

 (b) Land Purchase/Easement Detail  
No land will be purchased nor are any easements required for the proposed project. 

(c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in Table 28; total estimated costs for planning, design, engineering, and environmental 
documentation are $315,171 with $272,606 spent to-date and $42,565 in estimated future 
costs.  
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Table 28: Camanche Regional Water Treatment Plant Phase 1 
Planning/Design/Engineering/Environmental Documentation Detail 

Stage            
(i.e. planning, 
Design*, etc.) 

Discipline  Hourly Wage ($/hr) 
Number 
of Hours 

Total  

30% Design – 
Completed 

EBMUD Staff 

Job Numbers 1002224 & 
1002225 (Staff time only: no 
professional services 
charged) 

  $272,606.00 

90% Design EBMUD Staff Will Not Use as Match Grant     

Final Design 
Superintendent of 

Pardee 
$197.09 

12 $2,365.08 

Final Design 
Assistant 

Superintendent 
Pardee 

$170.01 
12 $2,040.12 

CEQA 
Documentation 

Associate Civil 
Engineer 

$170.01 
40 $6,800.40 

CEQA 
Documentation 

Superintendent of 
Pardee 

$197.09 8 $1,576.72 

CEQA 
Documentation 

Assistant 
Superintendent 

Pardee 

$170.01 
10 $1,700.10 

CEQA 
Documentation 

Associate Civil 
Engineer 

$170.01 
40 $6,800.40 

CEQA 
Documentation 

Administrative 
Assistant 

$106.57 12 $1,278.84 

Engineering 
Field 
Investigations 

Surveying 
Supervisor 

$212.56 12 $2,550.72 

Engineering 
Field 
Investigations 

Survey Technician II $136.34 64 $8,725.76 

Engineering 
Field 
Investigations 

Survey Technician II $136.34 64 $8,725.76 

      Total (work to be completed)  $42,563.90 
 

In general, anticipated costs for this task include the pipeline alignment surveying that will 
be required to support final design, plus costs associated with the final design itself 
(drawings and specifications). Also included in this task costs are anticipated expenditures 
associated with preparation of a CEQA addendum to the 2001 Mitigated Negative 
Declaration that was prepared and certified for the Camanche Regional Water Treatment 
Plant Project, and for anticipated permits relating to project construction (Stormwater 
NPDES permit). 
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(d) Construction/Implementation Detail 
Design of the Camanche Regional Water Treatment Plant Phase 1 is currently 90% complete. 
A cost estimate with appropriate detail based on that design stage is attached.  The estimate 
is based on work conducted as part of the July 2003 Camanche South and North Shore WTP 
Evaluation Report, on similar project experience, and the estimated quantity of materials to 
be used and unit costs. The total cost for Construction/Implementation for this Project is 
$336,635. The basis of the estimate is shown in Table 29, Table 30, and Table 31. 

Table 29: Camanche Regional Water Treatment Plant Phase 1 Project 
Cost of Materials for Construction 

Materials Used  Unit Costs ($) 
Number of 
Units 

Total ($)  

12" HDPE Pipe $25.00 6000 $150,000.00 

Control Density Fill and Paving $3.33 6000 $20,000.00 

Total  $170,000.00 
 

Table 30: Camanche Regional Water Treatment Plant Phase 1 Project  
Cost of Equipment for Construction 

Equipment Used   Costs ($) 
Number 
of Units 

Total ($)  

Miscellaneous Equipment Rental $40,000.00 1 $40,000.00 

Total  $40,000.00 
 

Table 31: Camanche Regional Water Treatment Plant Phase 1 Project  
Labor Costs for Construction 

Discipline 
Hourly Wage by 
discipline ($) 

Number 
of hours 

Total ($) 

Assistant Superintendent Pardee $170.01 8 $1,360.08 

Maintenance Specialist III $117.39 464 $54,468.96 

Maintenance Specialist III $117.39 464 $54,468.96 

Construction Inspector $136.11 120 $16,333.20 

Total  $126,631.20 
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(e) Environmental Compliance/Mitigation/Enhancement Detail 
A draft Mitigated Negative Declaration (MND) was prepared for the Camanche Regional 
Water Treatment Plant Project in July of 2001 (State Clearinghouse Number 2001072084) and 
adopted by EBMUD’s Board of Directors on September 2001. The draft MND and subsequent 
Board adoption did not identify any significant impacts resulting from the construction 
and/or operation of the project, but mitigation measures were recommend to avoid or 
replace habitat to reduce potential impacts to a less-than-significant level.  Some of the 
mitigation measures identified in the Board-approved MND are: 

 Mitigation IV.a-1: “The final alignment will be mapped, marked and staked in the 
field prior to March 1, 2001. At that time, wetland and rare plant surveys will be 
conducted.  These surveys will be conducted periodically from March 1 through July 
31 to ensure identification of any rare plant species or wetland. If the final alignment 
cannot be routed around extant wetlands, pipeline construction will employ 
subsurface boring or surface trenching in the dry to avoid or minimize disturbance.  

 Mitigation IV.a-3: “The mitigation ponds will be constructed in suitable drainages 
within 1 mile of the final pipeline alignment, with one pond on the south shore and 
one pond on the north shore. The ponds will be constructed to collect winter rainfall 
and will be inoculated with appropriate native emergent and submergent vegetation. 
The success criterion is that each pond will maintain surface water at least 6 inches 
deep until the end of July.  If ponds dry sooner in the year, they may require an 
increase dam height or sealing. Ponds will be monitored annually for five years 
following pipeline construction to determine success.  A monitoring plan for any 
unanticipated impacts will be developed, if required, after the wetland and rare plant 
surveys are conducted in 2002. 

Further detail is provided in the MND, which is included as an attachment to this grant 
application. The total estimated cost for implementing these mitigation measures is $9,239, 
based on the design level of the project and the information included in Table 32 and Table 
33. 

Table 32: Camanche Regional Water Treatment Plant Phase 1 Project  
Cost of Materials for Environmental Compliance/Mitigation/Enhancement 

Materials Used  Unit Costs ($) 
Number 
of Units 

Total ($)  

Fiber Rolls (8"x25') $0.72 100 $72.00 

Wood Stakes (18") $0.25 600 $150.00 

Visqueen (20'x100', 6 mil, black) $125.00 1 $125.00 

Delivery Charge $100.00 1 $100.00 

Total  $447.00 
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Table 33: Camanche Regional Water Treatment Plant Phase 1 Project  
Labor Costs for Environmental Compliance/Mitigation/Enhancement 

Discipline 
Hourly Wage by 
discipline ($) 

Number 
of hours 

Total ($) 

Maintenance Specialist III $117.39 32 $3,756.48 

Maintenance Specialist III $117.39 32 $3,756.48 

Administrative Assistant $106.57 12 $1,278.84 

Total  $8,792.09 
 

 (f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction of the Project. Because the project will be conducted by EBMUD staff on EBMUD 
lands, construction administration is anticipated to be minimal.  Total construction 
administration costs for the Camanche Regional Water Treatment Plant Phase 1 project totals 
$4,642. This cost is based on unit labor rates and the expected level of effort required to 
prepare materials contracts and to review and approve said materials contracts. 

Table 34: Camanche Regional Water Treatment Plant Phase 1 Project  
Costs for Construction Administration 

Discipline  Hours 
Unit Cost 

($) 
Equipment 
Costs ($) 

Total 
Costs ($) 

Superintendent of Pardee 8 $197.09 $0.00 $1,576.75 

Assistant Superintendent Pardee 8 $170.01 $0.00 $1,360.09 

Administrative Assistant 16 $106.57 $0.00 $1,705.09 

Total  $4,641.93 
 

 (g) Other Costs Detail 
Other costs associated with the Camanche Regional Water Treatment Plant Phase 1 Project 
are legal costs associated with the CEQA Addendum to the 2001 MND, project permits, and 
project-related agreements. These costs are estimated to be $11,554, and include time for 
legal review of documents, communication with legal staff, and legal input to comments on 
the draft addendum. The estimated task cost was calculated using unit labor rates of $288.85 
per hour and an estimated level of effort of 40 hours for the anticipated scope of work. 
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Table 35: Camanche Regional Water Treatment Plant Phase 1 Project  
Other Costs 

Item  Cost ($) 
Legal Counsel $11,554.30 

Total   $11,554.30 
 

 (h) Construction/Implementation Contingency Detail 
The Camanche Regional Water Treatment Plant Phase 1 Project is being designed and 
constructed by EBMUD on EBMUD-owned property; as such, there is a high degree of 
certainty associated with the proposed budget. As a result, no construction/implementation 
contingency is proposed for the project. 

(i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for EBMUD’s Camanche Regional Water Treatment Plant Phase 1 
Project is $720,020; $283,560 is provided through funding match and $436,460 is being 
requested from the Proposition 84 IRWM grant program. 

Calculation of Funding Match % 
The funding match for EBMUD’s Camanche Regional Water Treatment Plant Phase 1 project 
is $283,560 or 39% of the total project costs for this project phase.  The source of funds for 
this funding match will be in-kind services provided by EBMD employees. 

 


